

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0604		Logged Date 6/07/96		Rev.		Request Type	
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>		Affected Release A			Change Class		
Title (description) Upgrade PNM V2.1 to V2.2.. Needed by 6/14/96							
Documents Affected None				Source Nos (RID, NCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem The PNM package needs to be upgraded to V2.2 in order to support HPOV V4.0.							
Proposed Solution Upgrade PNM V2.1 to V2.2 on msse4hp. Needed by 6/14/96							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator Eddy Cheung		Eddy Cheung Signature _____ Date _____					
Office Rel A		Office Manager L. Swentek Signature _____ Date _____					
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____							