

ECS Configuration Change Request

Page 1 of

Pages

CCR No. 96-0718	Logged Date 6/28/96	Rev.	Request Type
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A	Change Class I	
Title (description) Redeployment of MSFS Equipment to EDF.			
Documents Affected VCATS		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The equipment in Attachment 1 is available from MSFC for temporary redeployment to the EDF. The period for which this equipment is available for development at the EDF is from the present through December 1996. Because the equipment is only available for a limited time it is imperative that the transfer be accomplished as quickly as possible.			
Proposed Solution 1. Move the equipment from MSFS to the EDF as soon as possible. Jack Eisenstein will identify the temporary locations for the equipment. 2. Rename the equipment as designated in Attachment 1. 3. Load the COTS for the new functions identified in Attachment 1. 4. Attach the equipment to the Hughes EDF Infrastructure (Ethernet or FDDI depending on its			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Paula Linville</u> _____ Signature _____ Date _____			
Office <u>MRS Manager</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____			

MFSF Equipment Transfer to EDF

June 27, 1996

MSFS NAME	PLANNED EDF NAME	DESCRIPTION	PLANNED ASSIGNMENT
DMGHW-MSFC-3	MSFS-Sun1	Sun 20/50, 64MB	Uncommitted
DMGHW-MSFC-4	MSFS-Sun2	Sun 20/50, 64MB	Uncommitted
ACMHW-MSFC-1	MSFS-SGI1	SGI DM, 256MB; 4GB	Rel A 6.2 Port
ACMHW-MSFC-1A	MSFS-SGIA	SGI RAID; 45GB	Uncommitted
ACMHW-MSFC-2	MSFS-SGI2	SGI DM, 256MB; 4GB	Rel A SQS Dev
ACMHW-MSFC-3	MSFS-Sun3	SGI DM, 256MB; 4GB	Rel A.1 OODCE Port
ACMHW-MSFC-1	MSFS-SGI3	SGI DM, 256MB; 4GB	Rel A.1 OODCE Port