

## ECS Configuration Change Request

Page 1 of

Pages

CCR No. 96-0724	Logged Date 7/01/96	Rev.	Request Type
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class
Title (description) Netscape 2.02 for DAAC Liaison Workstations			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input checked="" type="checkbox"/>			
<b>Problem</b> EP7 is moving into the System Test phase with the DAACs and requires Netscape 2.02 in order to run the dynamic web client (JEST). However, most of the DAAC liaison workstations do not use Netscape 2.02 and in fact are running a version of Netscape that does not support Java (Netscape 1.1).			
<b>Proposed Solution</b> Upgrade the DAAC liaison workstations to run Netscape 2.02.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other Immediate Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Keith Bryant</u> _____ Signature _____ Date _____			
Office _____ Office Manager _____ Signature _____ Date _____			
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: Deferred - 7/1 - Vincent H. will be talking w/Keith in ref. to this issue  CCB Chairperson _____ Signature _____ Date _____			