

ECS Configuration Change Request

Page 1 of

Pages

CCR No. 96-0732	Logged Date 7/03/96	Rev.	Request Type
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class
Title (description) Request for 3 SUN RITS workstations to be relocated to GSFC DAAC			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem When Rel A I&T migrates to GSFC DAAC, there will be a need at the DAAC for the analogous capability of the RITS in the EDF so that testers can act as clients to the DAAC workstations. Equipment needs to be set up at GSFC to provide this type of testing support. Additionally, one of these workstations should be set up as the XRunner/ LoadRunner server for the testing at the DAAC.			
Proposed Solution Three Sun RITS workstations (sime3sun, xlre3sun, and tle1sun) are available to be relocated to the GSFC DAAC. Also four RITS X-terminals (tagged 00000997, 00001172, 00001079, and 00001174) can be relocated to provide more user seats at the DAAC.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Barry Cohen</u> _____ Signature _____ Date _____			
Office <u>Rel A I&T</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: Deferred - 7/8 Barry C. to get back w/Les W. What's the actual access needs?			
CCB Chairperson _____ Signature _____ Date _____			