

ECS Configuration Change Request

Page 1 of

Pages

CCR No. 96-0738	Logged Date 7/08/96	Rev. -	CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class I I
Title (description) Upgrade of StP/OMT from Core 1.3 (current version) to Core 2.2			
Documents Affected na		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference na	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The current version of StP has some functions that are limited in capability (reverse engineering, etc.). Additionally, there are some bugs in the current version for which no patch exists. The interface to the tool is also cumbersome to use.			
Proposed Solution Install the upgraded version of StP; Core 2.2. This version corrects many of the problems of Core 1.3, has a more intuitive interface, enhances some of the capabilities, and has greater performance. Core 2.2 is also integrated with Take5 Software's Sniff+ product which is currently being evaluated for purchase. Also necessary will be the "conversion" of the current version's databases (repositories) to work with Core 2.2.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC <u>na</u> Man-Months <u>40 hrs maximum</u> Materials _____			
Originator <u>Warren W. Weiss</u> _____ Signature _____ Date _____			
Office <u>Rel B</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: Deferred 7/8 - Warren W. - To get back w/Les W. on this issue. Convert to Prism or SUN machine? CCB Chairperson _____ Signature _____ Date _____			