Pages

CCR No.	96-0813	Logged Date	7/17/96	Rev	Request Ty	pe CCR
Priority	Routine U	Jrgent Er	mergency X	Affected Release		Change Class I I
Title (description) Maintain 'borg' as Clearcase server						
Documents Affected				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference		
RTM Chan	ge Star	t New Baseline				
Problem FOS is currently moving Clearcase views from 'krypton' to 'borg' to create more space on 'krypton'. In this process, some of the views are becoming corrupt. Release B has stated a need for 'borg' as an X-term server when an Ultra is ready to replace it as a Clearcase server. However, FOS cannot risk the possibilities of corrupted views or other problems from moving our views again.						
Proposed Solution Keep 'borg' dedicated to being a Clearcase server until the end of Release A Integration.						
Impact Analysis:						
Organizations Affected: BOO Contracts FOS X M&O						
QA A.1	Rel. A Other	Rel. B X	Rel. IR1	MRS	SMO _	Subconts
Cost:		None	Small (Not exceeding		edium	Large (Over \$500,000)
Schedu	ıle:	None	Other			
Additio Materia	nal LOC			Man-Month	s	
Originator Debbie Dunn Signature Date						
Office FOS	Office	Manager	ature			Date
Dispositio	n Approve	d Ap	proved w/Comm	ent Forw	ard	Disapproved
Comments	:					
	CCB Cha	nirperson Signatu	ıre			 Date

CM01JU96 ECS