

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	96-0873A	Logged Date	8/8/96	Rev.	A	Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input checked="" type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release		Change Class II	
Title (description) Prototype mini-DAAC for switching between Rel A.1 and Rel B							
Documents Affected VCATS (loaner pool tracking)				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
<b>Problem</b> Some of the resources for the prototype referenced in the first version of this CCR have been identified, and these need to be secured for this purpose. Ed Finch of HTSC is awaiting approval of this CCR to begin work.							
<b>Proposed Solution</b> 1) Two external 2 GB Sun disks that were previously removed from the Xterm servers and are currently in the loaner pool of resources tracked by Craig Johnson should be allocated and attached to the Sun machine "dmge3sun", which has ECN #00001050. Craig is working on locating all 11 of the disks and cables that were to have been provided to him for this purpose as described on CCR 96-480. 2) Six external 4 GB HP disks and cables were bought for the EDF under the NTE666 buy, and all should be inventoried in the loaner pool of resources tracked by Craig Johnson. To date, one has been assigned to huey (FOS EOC) and two to slimer. Two of these should be allocated and attached to the HP machine "dmge2hp", which has ECN # 00004027. 3) Two internal disks for use on a Challenge DM are now being procured for this prototype. When they arrive, they should be inventoried into the loaner pool and signed out to the Challenge DM named "dpre8sgi", with ECN # 00004014.							
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input checked="" type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator <u>Tom Suhrstedt</u> _____ Signature _____ Date _____							
Office <u>Rel A.1/B</u> Office Manager _____ Signature _____ Date _____							
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:   CCB Chairperson _____ Signature _____ Date _____							