

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	96-0893	Logged Date	8/02/96	Rev.	-	Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class II	
Title (description)							
Documents Affected				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem FOS code has been developed to operate in the Motif environment, however, the mini-EOC machines default to the CDE (Common Desktop Environment) Window Manager.							
Proposed Solution Set all FOS machines in the mini-EOC to default to running Motif and not CDE.							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator <u>Douglas M. Smith</u> _____ Signature Date							
Office <u>FOS</u> Office Manager _____ Signature Date							
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature Date							