ECS Configuration Change Request Page 1 of **Pages** 2 CCR No. 96-0928A **Logged Date** 9/19/96 **Request Type CCR** Rev. A **Priority** Routine X Urgent Emergency **Affected Release** В **Change Class** II Title (description) Temporary replacement of Bajoran with MSFCSUN3 **Documents Affected** Source Nos (RID, NCR, etc.) or Tech Reference VCATS, Baseline Manager, CCR 96-0928 RTM Change Start New Baseline **Problem** X-terminal Servers and terminals need to be reallocated to support restricted access policy and maintain active file of users. **Proposed Solution** See attached plan. Users are subject to change pending completed installation of new units, revised software needs, and Release level application changes. Revision A: Temporarily replace Bajoran with MSFCSUN3. See detail revision on attached, corrected partial plan. Bajoran is currently not available. **Impact Analysis:** Organizations Affected: BOO Contracts ESO **FOS** M&O Rel. B X Rel. A Rel. IR1 MRS SMO Subconts Other Cost: None Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: Other None Additional LOC Man-Months 0.1 Materials Originator Jacob Eisenstein Signature Date Office Manager Office Signature Date Disposition Approved Approved w/Comment [Forward Disapproved

CM01JU95 ECS

Date

Signature

Comments:

CCB Chairperson