

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-0943-A	Logged Date 9/26/96	Rev. -A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A.1	Change Class II	
Title StorageTek Powderhorn and SGI Challenge Installation - Addendum			
Documents Affected N/A		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference NA	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem It has been determined that the StorageTek (STK) Powderhorn will not fit in the facilities available at the Hughes/ECS plant in Landover. The installation of the SGI in the EDF will require some equipment movement to make room for it and special power requirements. This machine while located in the EDF is a special purpose, temporary, prototype. MRS requests			
Proposed Solution Request that the Powderhorn be located at the GSFC DAAC in Room West 30 and that required power and network requirements be relayed through appropriate channels at GSFC. Request that the the et3sgi, RAID and Exabyte tape be moved under the table adjacent to their current location and power be installed. Request root privileges for account bpeters for the duration of the installation			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Byron V. Peters</u>		9/24/96	
Signature		Date	
Office <u>MRS</u> Office Manager _____		Date	
Signature		Date	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature Date			