

ECS Configuration Change Request

Page 1 of

Pages

CCR No. 96-0962A	Logged Date 9/16/96	Rev. A	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release None	Change Class II	
Title Request for C++ compiler version upgrade from SC3.0.1 to SC 4.0.1			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem To simulate the EP7 I&T and Production Environment in Room 1028, an upgrade of Sun Sparc C++ compiler version from SC3.01 to SC4.01 is required for et3ws1 and et3ws2.			
Proposed Solution Need to upgrade C++ compiler version from SC3.01 to SC4.01 on the two Sun machines above.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Kevin Mew</u> _____ Signature _____ Date _____			
Office <u>SERC</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: Deferred 9/17 Priorities Board How much sudo privileges are needed? CCB Chairperson _____ Signature _____ Date _____			