

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	96-1001	Logged Date	8/21/96	Rev.	-	Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input checked="" type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release	A	Change Class	II
Title Update dpre2sgi (EDF FSMS host) to AMASS 4.5.8							
Documents Affected EDF Configuration Management				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem An update to the most recent version of AMASS is required to test it before it is deployed to the DAACS. The new version fixes several bugs.							
Proposed Solution Install the update.							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months <u>.2</u> Materials _____							
Originator <u>Byron V. Peters</u>				<u>8/21/96</u>			
Office <u>MRS</u> Office Manager _____				_____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>				Comments:			
CCB Chairperson _____				_____			