

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	96-1001-A	Logged Date	9/26/96	Rev.	- A	Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input checked="" type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release	A	Change Class	II
<b>Title</b> Update dpre2sgi (EDF FSMS host) to AMASS 4.5.8 - addendum							
<b>Documents Affected</b> EDF Configuration Management				<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b>			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
<b>Problem</b> Failed to include an upgrade to Volserv 2.3.1 that bests supports AMASS 4.5.8 in the original CCR. This upgrade fixes several bugs in Volserv.							
<b>Proposed Solution</b> Upgrade to Volserv 2.3.1							
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator <u>Byron V. Peters</u>				9/24/96			
Signature				Date			
Office <u>MRS</u>		Office Manager _____		Signature		Date	
Disposition		Approved <input type="checkbox"/>		Approved w/Comment <input type="checkbox"/>		Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>	
Comments:							
CCB Chairperson _____				Signature			
Signature				Date			

CM01JU96

ECS