ECS Configuration Change Request Page 1 of **Pages** CCR No. 96-1069A **Logged Date** 02/07/97 **Request Type** Rev. A **CCR Priority** Emergency X Routine Urgent **Affected Release Change Class** II Title (description)Load XRP-II and Unify on dipe1sun **Documents Affected** Source Nos (RID, NCR, etc.) or Tech Reference **EDF DAAC Baseline** RTM Change Start New Baseline **Problem** XRP-II (Baseline Manager) is currently loaded on drlecter, which is a development machine. An additional Baseline Manager installation is needed at EDF on a SUN production machine with Solaris 2.4. The candidate machine is dipe1sun. **Proposed Solution** Load the Release A customized XRP-II application and the Unify RDBMS (5.0.7.2.0) onto dip1sun. Provide access for users Harvey Privor (hprivor), Alex Schuster (aschuste), Dean DePue (ddepue), Doug Smith (douglass), and xrpadm. The needed XRP-II files are presently on host driecter at directory data/xrp. The directory can be tar'ed or copied whole to host dipe1sun. User "xrpadm" should own all XRP-II files. MSS development support may be needed to configure XRP-II once software is installed. Additionally, a license is required for Unify on dipelsun. It is believed that that this license can be transferred from Chaos. Installation instructions are available from Alex Schuster This CCR is an amendment to CCR-1069. **Impact Analysis:** Organizations Affected: BOO Contracts ESO M&O Rel. A X Rel. B X Rel. IR1 SCDO X SMO Subconts Other Cost: None Small Medium Large (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: Other None Additional LOC Man-Months Materials Originator Harvey Privor Signature Date Office Manager Office SCDO Signature Date Disposition Approved Approved w/Comment [Forward Disapproved Comments:

CM01JU95 ECS

Date

Signature

CCB Chairperson