

ECS Configuration Change Request

Page 1 of

Pages

CCR No. 96-1072	Logged Date 9/06/96	Rev.	Request Type
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class
Title (description) Relocation and upgrade of workstations to support XRunner and LoadRunner at the GSFC "RITS"			
Documents Affected		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Rel A I&T need a machine to host LoadRunner for ECS testing at GSFC. The mini-DAAC workstation xlrelsun was specially configured for this purpose. It, therefore, needs to be moved to GSFC.			
Proposed Solution The workstation xlrelsun (a SunSparcServer 1000E) should be relocated and installed at GSFC Bldg 32 in the "RITS" area. Its IP address should be 198.118.198.2 (on the M&O LAN). It should then be loaded with the latest version of LoadRunner to act as both the license server for one controller license and a simulated 50 simultaneous users and the host platform. Also xlre3sun at the GSFC RITS should be upgraded with the latest version of XRunner, version 4.01. (Five license keys should already have been moved from sim to xlre3sun.) Finally, the workstation sim (xlre4sun) in the mini-DAAC should be upgraded with the latest version of XRunner, version 4.01.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Barry Cohen</u> _____ Signature _____ Date _____			
Office <u>Rel A I&T</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____			

