

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-1120	Logged Date 9/19/96	Rev.	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A	Change Class II	
Title (description) V0 Data Migration Supplemental Software Tools and Equipment Purchases			
Documents Affected VCATS		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Additional computer resources are needed to accomplish V0 data migration engineering. Increased staff requires additional x-terminals and local storage capacity; reuse of ECS COTS and OTS requires additional software licenses. Currently the Data Migration Team remotely accesses 3 Sun workstations, and associated software, in the EDF to perform data migration engineering.			
Proposed Solution The Data Migration Team will remotely access dedicated hardware and software in the EDF to perform data migration engineering. Some supplementary software and equipment is required to support this effort. The software and equipment will be installed/connected to soe1sun (Sun SPARC), soe2sun (SunSPARC), or goblin (SunSPARC) for access by the Data Migration team members. The additional equipment and software needed to supplement data migration engineering are itemized in the attached document. Funds will be RCPed from WPS 17140T for purchase of the identified items.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: Not to exceed \$142,000 None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input checked="" type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Maryellen Corbett</u> _____ Signature _____ Date _____			
Office <u>Tom Dopplick</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____			

