

# ECS Configuration Change Request

Page 1 of

Pages

<b>CCR No.</b> 96- 1152	<b>Logged Date</b> 10/03/96	<b>Rev.</b>	<b>Request Type</b>
<b>Priority</b> Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b>		<b>Change Class</b>
<b>Title</b> (description) Remaining Tasks to Complete EDF Reconfiguration			
<b>Documents Affected</b>  None		<b>Source Nos</b> (RID, NCR, etc.) or <b>Tech Reference</b>	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> The EDF and Demo Room were reconfigured in 1996 to accommodate more hardware and present a better image of the overall operation. Several tasks remain to fully accomplish these goals.			
<b>Proposed Solution</b> 1. Dress wires and install cable covering on all Wright-Line racks. 2. Install RAID for MSS4/CSS3 and MSS5/CSS4 into Comm Rack provided with EDF DAAC racks. Remove remaining shells (cabinets) to storage. 3. Provide EDF Planning with results of terminal server vs monitor switching evaluation for subsequent review and implementation.			
<b>Impact Analysis:</b> Organizations Affected:      BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost:                              None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000)                              (\$100,000 to \$500,000)                              (Over \$500,000) Schedule:                              None <input checked="" type="checkbox"/> Other _____ Additional LOC _____                              Man-Months _____ Materials _____			
Originator <u>Jacob Eisenstein</u> _____ Signature _____ Date _____ Office _____      Office Manager _____ Signature _____ Date _____			
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:          <div style="text-align: right;">           CCB Chairperson _____            Signature _____ Date _____         </div>			

