Pages

CCR No.	<b>No.</b> 96-1177 <b>Logged Date</b> 10/11/96		Rev.	Request Type CCR		
Priority	Routine L	Jrgent X Em	ergency	Affected Release	A	Change Class II
Title Workstation for testing xdm						
Documents Affected				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference		
RTM Chan	ige Start	t New Baseline				
Problem Need to test xdm on SUN and HP platforms						
rece to test rulii on sorv and in platforms						
Proposed Solution						
Need SUN and HP machines for testing xdm. On Suns CDE should be disabled for testing						
Impact Analysis:						
Organizations Affected: BOO Contracts ESO FOS M&O						
QA	Rel. A X	Rel. B	Rel. IR1	MRS	SMO	Subconts
A.1	Other					
Cost:	_	None	Small	Me	edium	Large
		<u></u>	(Not exceeding	\$100,000) (\$100,0	000 to \$500,000)	(Over \$500,000)
Sched	ule:	None	Other			
Additio	nal LOC			Man-Month	s	
Materia	als					
Originator Padmaja Prabhala						
J	<u> </u>	Signat	ture			Date
Office Office Manager						
D:		Signat				Date
Dispositio		а Арр	roved w/Comm	ent Forw	ard	Disapproved
Comments:						
	CCD Cha	irnarcan				
	CCB Cha	Irperson Signature	<del></del>			Date

CM01JU96 ECS