

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-1329	Logged Date 11/21/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title Need To Install RogueWave ToolsPro.h++ Test Suite On FOS File Server			
Documents Affected None		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The current version of the RogueWave ToolsPro.h++ Test Suite installed in /tools/rogue is for version 6.1. FOS's Tools.h++ baseline is 7.0. The installed test suite is useless to FOS.			
Proposed Solution FOS will install RogueWave ToolsPro.h++ 7.0.3 source on the FOS file server "beeper" in cooperation with HTSC, and compile it to match the FOS H/W and compiler baselines.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC <u>N/A</u> Man-Months <u>N/A</u> Materials <u>N/A</u>			
Originator <u>Shawn Firth</u> _____ Signature _____ Date _____			
Office <u>FOS</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____			