

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-1350	Logged Date 11-27-96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B		Change Class II
Title (description) Need HTSC to re-install some of the SmartStream 4.0 modules			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Need to load education data delivered with SmartStream (MSS Rel. B BAAS COTS) for implementation and for Order Management class scheduled for Dec. 4 - Dec 6. In order to load data, re-install of some of the SmartStream 4.0 modules is necessary. Require sa password or sa privilege for re-install			
Proposed Solution Request HTSC to re-install some of the SmartStream 4.0 modules ASAP. If not completed by COB 11/26/96, I will need to cancel Order Management training class scheduled for next week. Will need a developer from MSS Rel. B BAAS to monitor the re-install. Request HTSC resource available Tuesday afternoon, 12/3/96, and Wednesday morning, 12/4/96, and on-call until Friday 12/6/96.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf <input type="checkbox"/> Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Jang-Soo Kwon X0821</u> _____ Signature _____ Date _____			
Office <u>Release B</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: <div style="text-align: right;"> CCB Chairperson _____ Signature _____ Date _____ </div>			