

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-1419	Logged Date 12/16/96	Rev. -	Request Type CCR
Priority Routine <input checked="" type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title FOS DEC O/S Upgrades			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The FOS DEC operating systems need to be upgraded to the latest/most stable version of Digital UNIX 3.2.x, and the associated latest/most stable DEC C++ 5.x compiler. The newer, more stable O/S versions have improved performance and the newer, more stable compiler fixes inadequacies of our current DEC compiler.			
Proposed Solution FOS will install the latest/most stable version of Digital UNIX 3.2.x, DEC C++ 5.x and associated patches on the FOS DEC's "beepbeep", "porky", "babs", "buster", "hamilton", "montana", "beeper" and "duey", with the coordination of HTSC. The FOS DEC "porky" will be used to validate the new OS/Compiler/Patches configuration and to establish the FOS DEC configuration baseline. Once this has been completed, the other FOS DEC's will be upgraded to the new FOS DEC baseline.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Shawn Firth</u> _____ Signature _____ Date _____			
Office <u>FOS</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____			