ECS Configuration Change Request Page 1 of 1 Pages										
CCR No.	96=142	22	Logged	d Date	12/16/96	Rev	Request T	уре	CCR	
Priority	Routin	ie X l	Jrgent	En	nergency 🗌	Affected Release		Chang	e Class	ΙΙ
Title Preliminary FOS Solaris 2.5.x Upgrades										
Documents Affected						Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference				
RTM Chan	nge 🗀	Start	New Ba	seline						
Problem FOS needs to configure one SPARCstation 20/50 and one SPARC ULTRA with a developer's Solaris 2.5.x configuration to work through development and software migration issues.										
Proposed Solution FOS will install Solaris 2.5.x and the associated standard suite of tools/products on the FOS SPARCstation 20/50 "bugs" and the FOS SPARC ULTRA "speedy", in coordination with HTSC. This installation will be tuned on "bugs" and "speedy" until the proper set of patches has been identified to support FOS development. This final set of patches will form the FOS Solaris 2.5.x baseline configuration.										
Impact Analysis:										
Organizations Affected: BOO Contracts					Contracts	ESO	FOS [X	M&O	
QA		Rel. A	Rel	. В 🔲	Rel. IR1	MRS	SMO [Su	ıbconts	
A.1		Other								
Cost:			None	X	Small (Not exceeding		edium ,000 to \$500,000)	Large (Over \$50	0,000)
Sched	lule:		None	X	Other					
Additional LOC						Man-Months				
Materia	als									
Originator Shawn Firth										
J				Signa	ature				Date	
Office FOS	5	Office	Manage							
Signature Approved Approved W/Com								D'	Date	
Dispositio		Approve	ea	App	roved w/Comm	ient Forw	vard	וטsap	proved	
Comments	S:									

CM01JU96 ECS

Date

Signature

CCB Chairperson