

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-1448	Logged Date 12/20/96	Rev. -	Request Type ccr
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B	Change Class II	
Title (description) Sybase 11 databases for Release B subsystems			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> There remain a few subsystems within Release B that are still doing their database development on Sybase 10 servers. In order to conform with the Release B baseline, these subsystems need to obtain databases on Sybase 11 servers.			
<b>Proposed Solution</b> Create these Sybase 11 DBs (where TBD by Charleen VanSteenberg): (1.) Ingest, Ingest_ts1, & Ingest_shr (40MB + 10MB log). DBO is bardanuy. Other logins: jabraham, lvilcius, and lморison. Option: trunc log on chkpt. (2.) RelbAclStore, RelbAclStore_ts1, and RelbAclStore_shr (10MB + 1MB log). DBO is sburrows. Other logins: acluser, pkulkarn, xqin, and wjiang. Option: trunc log on chkpt. (3.) BillingAccounting, BillingAccounting_ts1, BillingAccounting_shr (each 10MB + 2MB log). DBO is djohnston. Other logins: jkwon, kmew, jdenniso, and agary. Options: select			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Greg Dobbins</u> _____ Signature _____ Date _____			
Office <u>Ramsey Billups</u> Office Manager _____ Signature _____ Date _____			
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:  CCB Chairperson _____ Signature _____ Date _____			