

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 96-1469	Logged Date 12/30/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release Rel. A	Change Class II	
Title (description) Operating System Update to Release A Baseline on SPARCStation kodiak.			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> Release A process framework software needs to be delivered by the Storage Management Team during the week ending in January 5, 1997. In order for the software to be tested with the appropriate hardware, the updated (baseline) version of the operating system needs to be installed on SPARCStation kodiak.			
<b>Proposed Solution</b> Update the operating system on kodiak to Release A Baseline. Ed Finch from HTSC said he knows what to do and all he needs is an approved CCR.			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Calin Duma (x 0531)</u> 12/30/96 Signature _____ Date _____			
Office <u>DADS/STMG</u> Office Manager _____ <u>T</u> Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:  CCB Chairperson _____ Signature _____ Date _____			

