

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-0845	Logged Date 5/22/97	Rev.	Request Type
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class
Title SGI processor Upgrade for EIN 1186 and 1188 located at GSFC			
Documents Affected VCATS		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem SGI is requesting that loaned R4400 CPUs be returned. Loaned R4400 CPUs are found on the following machines: EIN # 1186 in GSFC Pre-Release Testbed 5 and EIN #1188 which is not utilized at GSFC. SGI Engineer is performing similar upgrades on other machines at GSFC on 27/28 May 1997.			
Proposed Solution Perform CPU upgrades on: EIN # 1186 from (1) 2xR4400 (250) to (1) 4xR10K - (1) 4xR10K comes from stock (EIN # 1180) and return counts against EIN # 1180 EIN # 1188 from (1) 2xR4400 (250) to (1) 4xR10K - (1) 4xR10K comes from stock (EIN # 1202) and return counts against EIN # 1189 There is no impact on the OS because all machines are running with the proper OS for the CPU upgrades. EDS (Sarah Lewallen) to arrange with SGI to perform CPU upgrade/swap.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>M. Alabastro</u> _____ Signature _____ Date _____ Office SMO/ HW _____ Office Manager _____ <u>Eng.</u> _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____			