

ECS Configuration Change Request

Page 1 of 1 Pages

| | | | |
|---|--------------------|--|------------------|
| CCR No. 97-0017 | Logged Date 1/9/97 | Rev. - | Request Type CCR |
| Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/> | Affected Release | | Change Class II |
| Title (description) Configure 3 Sun Ultras to support Release Development Design and Documentation | | | |
| Documents Affected N/A | | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference 96-1460 96-0934 96-1461 | |
| RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/> | | | |
| Problem Release Development made an end of the year buy from SUN of 3 Sun Ultras to support evolutionary design using the Rational suite of tools. These machines are required to provide capability for an additional 30 users per machine. These machines were appended to CCR 96-0934 to be purchased with funds from the Rel B COTS Pool. Because this was a year end buy, SUN has promptly provided these machines to Hughes and the first part of the order is currently here at Hughes (EDS), while the remaining components have been sent to GSFC and will be sent to Hughes (EDS) by the week ending January 10, 1997. These machines need to be provided floor space, power, network connectivity, and configured with the appropriate software. This CCR should supersede CCRs 96-1460 and 96-1461. | | | |
| Proposed Solution Assign points of contact through Development Support to include EDS and HTSC to support installation and configuration of these machines. Vincent Harris is the point of contact from the Architect's Office coordinating this effort. These machines require the following software: Solaris 2.5.1, ClearCase Client 2.2, Rational Rose/C++ 3.03, Rational SoDA 1.4.2, access to Rational Apex licenses. Compilers should not be installed on these machines at this time. | | | |
| Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input checked="" type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____ | | | |
| Originator <u>Vincent J. Harris</u> _____ Signature _____ Date _____ Office _____ Office Manager _____ Signature _____ Date _____ | | | |
| Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____ | | | |