

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	96-0024	Logged Date	1/10/97	Rev.	-	Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input checked="" type="checkbox"/>	Emergency <input type="checkbox"/>	Affected Release	A	Change Class	II
<b>Title</b> Removal of MGD Sun Workstation NAS5-6000							
<b>Documents Affected</b> NONE				<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b>			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
<b>Problem</b> Please move workstation from room 2043H to room 2110C (Feng Huang)							
<b>Proposed Solution</b> Move workstation from Shauna Gong room 2043H to room 2110C (Feng Huang)							
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>							
Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)							
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator <u>Janisse Sydney</u> _____ Signature _____ Date _____							
Office <u>Release A</u> Office Manager _____ Signature for Rel A Manager _____ Date _____							
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:  CCB Chairperson _____ Signature _____ Date _____							

