

## ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b>	97-0036	<b>Logged Date</b>	1/13/97	<b>Rev.</b>	-	<b>Request Type</b>	CCR
<b>Priority</b>	Routine <input type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input checked="" type="checkbox"/>	<b>Affected Release</b>	B	<b>Change Class</b>	II
<b>Title (description)</b> Install DFS on 2 mini-DAAC machines							
<b>Documents Affected</b> None				<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b> None			
<b>RTM Change</b> <input type="checkbox"/>		<b>Start New Baseline</b> <input type="checkbox"/>					
<b>Problem</b> Need DFS installed on the 2 HIPPI connected machines in the Mini-DAAC.							
<b>Proposed Solution</b>  Install Beta copy of SGI DCE DFS software on 2 SGI mini-DAAC machines "Raven" (FSMS Server) and "Journey" (APC Server). HTSC and IDG development staff are to do the install jointly with DCE support available if problems are encountered.  Request this be placed as a priority item since it is needed in place NLT 1/15/97 to support Iteration 9 code.							
<b>Impact Analysis:</b>							
Organizations Affected:							
BOO <input type="checkbox"/>		Contracts <input type="checkbox"/>		ECS Chief Eng <input type="checkbox"/>		FOS <input type="checkbox"/>	
M&O <input type="checkbox"/>		Rel. Dev <input checked="" type="checkbox"/>		Rel. A <input type="checkbox"/>		SCDO Arch. <input type="checkbox"/>	
Procurement <input type="checkbox"/>		QO <input type="checkbox"/>		Sys. Eng <input type="checkbox"/>		Sys Verf Acpt <input type="checkbox"/>	
Science Off <input type="checkbox"/>		Security <input type="checkbox"/>		Subcontract <input type="checkbox"/>			
<b>Cost:</b>							
None <input checked="" type="checkbox"/>		Small <input type="checkbox"/>		Medium <input type="checkbox"/>		Large <input type="checkbox"/>	
(Not exceeding \$100,000)(\$100,000 to \$500,000)(Over \$500,000)							
<b>Schedule:</b>							
None <input type="checkbox"/>		Other <input type="checkbox"/>					
Additional LOC _____				Man-Months _____			
Materials _____							
<b>Originator</b> C. Van Steenberg, Const. Ofc. _____							
Signature _____				Date _____			
<b>Office Rel. Dev. Mgr.</b> _____							
Office Manager _____				Date _____			
Signature _____				Date _____			
<b>Disposition</b>							
Approved <input type="checkbox"/>		Approved w/Comment <input type="checkbox"/>		Forward <input type="checkbox"/>		Disapproved <input type="checkbox"/>	
CCB Chairperson _____							
Signature _____				Date _____			

CM01OC96

ECS