

## ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b> 97-0037	<b>Logged Date</b> 1/13/97	<b>Rev.</b> -	<b>Request Type</b> CCR	
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> II	
<b>Title (description)</b> Install Net.h++ for Release B Development				
<b>Documents Affected</b> None		<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b> None		
<b>RTM Change</b> <input type="checkbox"/>	<b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> Rougewave tool Net.h++ 7.0.2 needs to be added to RogueWave tools area for Release Development use. It is part of the Release B baseline.				
<b>Proposed Solution</b>  Install Net.h++ with the rest of the Roguewave tools (dbtools.h++ and tools.h++) used by Release B development. This will be for both the SGI and SUN development platforms.				
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>				
<b>Cost:</b> None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000)(\$100,000 to \$500,000)(Over \$500,000)				
<b>Schedule:</b> None <input type="checkbox"/> Other <input type="checkbox"/> Additional LOC _____ Man-Months _____ Materials _____				
<b>Originator</b> C. Van Steenberg, Const. Ofc. _____ Signature _____ Date _____				
<b>Office Rel. Dev. Mgr.</b> _____ <b>Office Manager</b> _____ Signature _____ Date _____				
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> CCB Chairperson _____ Signature _____ Date _____				