

## ECS Configuration Change Request

Page 1 of 1 Pages

<b>CCR No.</b>	97-0040	<b>Logged Date</b>	1/13/97	<b>Rev.</b>	-	<b>Request Type</b>	CCR																				
<b>Priority</b>	Routine <input type="checkbox"/>	Urgent <input checked="" type="checkbox"/>	Emergency <input type="checkbox"/>	<b>Affected Release</b>	B	<b>Change Class</b>	II																				
<b>Title (description)</b> SUDO for Byron Peters																											
<b>Documents Affected</b> None				<b>Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference</b> None																							
<b>RTM Change</b>	<input type="checkbox"/>	<b>Start New Baseline</b>	<input type="checkbox"/>																								
<b>Problem</b> Byron Peters is the principle support person for the AMASS and its SGI front-end "RAVEN". When he needs privileged access he must find an HTSC staff member to logon in for him.																											
<b>Proposed Solution</b> Grant SUDO privilege to Byron Peters of MRS for "RAVEN", as defined by the EDF HTSC Representative.																											
<b>Impact Analysis:</b> Organizations Affected: <table border="0"> <tr> <td>BOO <input type="checkbox"/></td> <td>Contracts <input type="checkbox"/></td> <td>ECS Chief Eng <input type="checkbox"/></td> <td>FOS <input type="checkbox"/></td> <td>M&amp;O <input type="checkbox"/></td> </tr> <tr> <td>Procurement <input type="checkbox"/></td> <td>QO <input type="checkbox"/></td> <td>Rel. Dev <input checked="" type="checkbox"/></td> <td>Rel. A <input type="checkbox"/></td> <td>Rel. C <input type="checkbox"/></td> </tr> <tr> <td>Science Off <input type="checkbox"/></td> <td>Security <input type="checkbox"/></td> <td>Subcontract <input type="checkbox"/></td> <td>Sys. Eng <input type="checkbox"/></td> <td>Sys Verf Acpt <input type="checkbox"/></td> </tr> <tr> <td></td> <td></td> <td></td> <td></td> <td>SCDO Arch. <input type="checkbox"/></td> </tr> </table>								BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>	Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>	Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>					SCDO Arch. <input type="checkbox"/>
BOO <input type="checkbox"/>	Contracts <input type="checkbox"/>	ECS Chief Eng <input type="checkbox"/>	FOS <input type="checkbox"/>	M&O <input type="checkbox"/>																							
Procurement <input type="checkbox"/>	QO <input type="checkbox"/>	Rel. Dev <input checked="" type="checkbox"/>	Rel. A <input type="checkbox"/>	Rel. C <input type="checkbox"/>																							
Science Off <input type="checkbox"/>	Security <input type="checkbox"/>	Subcontract <input type="checkbox"/>	Sys. Eng <input type="checkbox"/>	Sys Verf Acpt <input type="checkbox"/>																							
				SCDO Arch. <input type="checkbox"/>																							
<b>Cost:</b>	None <input checked="" type="checkbox"/>	Small <input type="checkbox"/>	Medium <input type="checkbox"/>	Large <input type="checkbox"/>																							
(Not exceeding \$100,000)(\$100,000 to \$500,000)(Over \$500,000)																											
<b>Schedule:</b>	None <input type="checkbox"/>	Other <input type="checkbox"/>																									
Additional LOC _____				Man-Months _____																							
Materials _____																											
<b>Originator</b>	C. Van Steenberg, Const. Ofc.			_____																							
				Signature		Date																					
<b>Office</b>	Rel. Dev. Mgr.	Office Manager		_____																							
				Signature		Date																					
<b>Disposition</b>	Approved <input type="checkbox"/>	Approved w/Comment <input type="checkbox"/>	Forward <input type="checkbox"/>	Disapproved <input type="checkbox"/>																							
	CCB Chairperson			_____																							
				Signature		Date																					

CM01OC96

ECS