**ECS Configuration Change Request** 

ECS Configuration Change Request Page 1 of 1 Page						
<b>CCR No.</b> 97-0051A	Logged Date	2/4/97	Rev	Request T	ype CCI	3.
Priority Routine	Urgent X E	mergency	Affected Release	С	Change Cla	ass II
Title (description) HARDWARE TO SUPPORT CIP PROTOTYPE DEVELOPMENT						
Documents Affected			Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or			
N/A			Tech Reference N/A			
RTM Change Start New Baseline						
Problem THE EXISTING HARDWARE REQUIRES ADDITIONAL H						
Proposed Solution NEEDED: SUN SPARC 20/50 WITH 128 MB MEMORY, 6 GB HARD DISK SPACE, CD-ROM, AND RUNNING THE FOLLOWING SOFTWARE. SOFTWARE: SOLARIS 2.5 (OS), SYBASE 11.0, ILLUSTRA 3.2, CLEARCASE 2.1, DCE CLIENT, GNU C++ COMPILER, RATIONAL APEX/C++, RATIONAL ROSE. ALLOW FOR NETWORK ACCESS TO ET3.						
Impact Analysis:						
Organizations Affected:	ВОО	Contracts E	CS Chief Eng	FOS	M	1&O 🔲
Procurement	QO 🔲	Rel. Dev	Rel. A	Rel. C	SCDO A	irch.
Science Off S	Security Su	ubcontrct	Sys. Eng	Sys Verf Acpt		
Cost:	None [	Small X  Not exceeding \$100,000)	Medium (\$100,000 to \$500,000)	Large (Over \$500,000)		
Schedule:	None	Other	(, , , , , , , , , , , , , , , , , , ,			
Additional LOC	_		Man-Month	S		
Materials ———						
Originator GEORGE PERCIN	VALL					
	Siç	gnature				Date
Office SMO Offic	e Manager					
	Siç	gnature				Date
<b>Disposition</b> Approv	/ed  Ap	proved w/Comm	ent Forwa	ard	Disapprov	ed
Comments:						
205.21						
COB Ch	nairperson Signa	ature				Date

CM01OC96 **ECS**