

<b>CCR No.</b> 97-0064	<b>Logged Date</b> 1/21/97	<b>Rev.</b> -	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	<b>Affected Release</b>		<b>Change Class</b> II
<b>Title</b> FOS SUNs Solaris 2.5 Upgrade			
<b>Documents Affected</b>  None		<b>Source Nos</b> (RID, NCR, Action Item, GSFC CCR, etc.) or <b>Tech Reference</b>	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> The FOS SUN's Operating Systems need to be upgraded to Solaris 2.5.1 to be compatible with new SUN Ultras being delivered to the EOC, which only run Solaris 2.5. As a result of this upgrade, the Development Environment and associated COTS products need to be upgraded to versions that support Solaris 2.5. Most of the COTS involved are located on file servers, so individual machine configurations will not be effected. Any COTS upgrades will be performed so that SCDO Release A and B developers are not effected. Since maintenance has been purchased for the O/S, Development Environment and associated COTS, no S/W cost is involved.			
<b>Proposed Solution</b> FOS will upgrade the following SUNs to FOS's Solaris 2.5.1 baseline configuration (using a network download), in cooperation with HTSC. The effected FOS SUNs are as follows: <i>arnold, astro, baloo, beast, booboo, daffy, dino, dot, elmyra, fifi, foghorn, fudd, goofy, gossimer, jiminy, marvin, mickey, muttly, penelope, pinky, plucky, rupunzel, scooby, shaggy, simba, sylvester, thumper, tiger, tweety, wakko, wilee, woody, yogi, dizzy, egghead, furball, googoo, sherli, sneezer, sweetv</i>			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC <u>N/A</u> Man-Months <u>N/A</u> Materials <u>N/A</u>			
<b>Originator</b> <u>Shawn Firth</u> _____ Signature _____ Date _____ <b>Office</b> _____ <b>Office Manager</b> _____ Signature _____ Date _____			
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> <b>Comments:</b>     CCB Chairperson _____ Signature _____ Date _____			