

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-0076	Logged Date 01/16/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release A		Change Class II
Title (description) Upgrade bigfoot's network interface ti FDDI			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem After monitoring bigfoot's network interface for the past week or so it is obvious to be that it needs to be upgraded to FDDI.			
Proposed Solution We have the FDDI card on-hand. Have HTSC install card and Software to better support bigfoot's connection to the network.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input checked="" type="checkbox"/> MRS <input checked="" type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input checked="" type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>D. Compton</u> _____ Signature _____ Date _____ Office _____ Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: <div style="text-align: right;"> CCB Chairperson _____ Signature _____ Date _____ </div>			