

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-0084	Logged Date 1/21/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class II
Title (description) FOS internal relocation of workstation			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem FOS is moving Raymond Mosley from cubicle 2134F to 2154E, and is requesting to have his workstation moved to his new cubicle.			
Proposed Solution Move the workstation that is currently located in cubicle 2134F to cubicle 2154E.			
Impact Analysis: Organizations Affected: <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div> BOO <input type="checkbox"/> Procurement <input type="checkbox"/> Science Off <input type="checkbox"/> </div> <div> QO <input type="checkbox"/> Security <input type="checkbox"/> </div> <div> Contracts <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Subcontract <input type="checkbox"/> </div> <div> ECS Chief Eng <input type="checkbox"/> Rel. A <input type="checkbox"/> Sys. Eng <input type="checkbox"/> </div> <div> FOS <input checked="" type="checkbox"/> Rel. C <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> </div> <div> M&O <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> </div> </div>			
Cost: <div style="display: flex; justify-content: space-around; margin-top: 5px;"> <div>None <input type="checkbox"/></div> <div>Small <input type="checkbox"/> (Not exceeding \$100,000)</div> <div>Medium <input type="checkbox"/> (\$100,000 to \$500,000)</div> <div>Large <input type="checkbox"/> (Over \$500,000)</div> </div>			
Schedule: <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div>None <input type="checkbox"/></div> <div>Other</div> </div> <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div>Additional LOC _____</div> <div>Man-Months _____</div> </div> <div style="margin-top: 5px;">Materials _____</div>			
Originator <u>Rick Broome</u> _____ <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div>Signature</div> <div>Date</div> </div> <div style="margin-top: 10px;"> Office <u>FOS</u> Office Manager _____ <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div>Signature</div> <div>Date</div> </div> </div>			
Disposition <div style="display: flex; justify-content: space-around; margin-top: 5px;"> <div>Approved <input type="checkbox"/></div> <div>Approved w/Comment <input type="checkbox"/></div> <div>Forward <input type="checkbox"/></div> <div>Disapproved <input type="checkbox"/></div> </div> <div style="margin-top: 10px;"> Comments: <div style="display: flex; justify-content: space-between; margin-top: 20px;"> <div>CCB Chairperson _____</div> <div>Signature _____</div> <div>Date _____</div> </div> </div>			