ECS Configuration Change Request Page 1 of 1 Pages								
CCR No.	97-0114	Logge	ed Date	1/29/97	Rev	Request Typ	oe CCR	
Priority	Routine	Urgent	Er	mergency X	Affected Release	A C	Change Class	ΙΙ
Title (description) Need to upgrade ClearCase Clients throughout the infrastructure.								
Documents Affected					Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference			
RTM Change Start New Baseline								
Problem CCR 96-1348 approves the upgrade of all ClearCase clients to version 2.1. With ClearCase going down over the Feb 14-18 weekend we would like to upgrade the Atria mega-patch and MVFS patch levels on all machines to the current version at the same time.								
Proposed Solution Have HTSC download the most recent mega-patch and MVFS patch from Atria and upgrade ClearCase clients during the Feb 14-18 weekend downtime.								
Impact Analysis:								
	ions Affected		воо	Contracts	ESO	FOS X	M&O	
QA			el. B X	Rel. IR1	MRS	SMO	Subconts	
A.1	Oth			•		🖂		
Cost:		None	X	Small (Not exceeding		dium 000 to \$500,000)	Large (Over \$50	0,000)
Sched	lule:	None		Other				
Additional LOC					Man-Months			
Materi	als							
Originator D. Compton								
			Sigr	nature			Date	•
Office		Office Manag		nature			Date	
Dispositio	on A	Approved	App	proved w/Comm	ent Forw	ard	Disapproved	
Comments	s:	_						

CM01JU96 ECS

Date

Signature

CCB Chairperson