

|  |   |                                 |                                    |  |   |              |     |
|--|---|---------------------------------|------------------------------------|--|---|--------------|-----|
| CCR No.  | 97-0140                                     | Logged Date                     | 2/4/97                             | Rev.   | - | Request Type | CCR |
| Priority   | Routine <input checked="" type="checkbox"/> | Urgent <input type="checkbox"/> | Emergency <input type="checkbox"/> | Affected Release   | B | Change Class | 11  |
| Title SQL Monitor Version 11 Installation on MSS1  |   |                                 |                                    |  |   |              |     |
| Documents Affected   |   |                                 |                                    | Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference |   |              |     |
| RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>  |   |                                 |                                    |  |   |              |     |
| <b>Problem</b><br>There is currently no way to quantify performance characteristics of the Billing & Accounting Sybase database on MSS1.   |   |                                 |                                    |  |   |              |     |
| <b>Proposed Solution</b><br>Have SQL Monitor Version 11 installed on MSS1.   |   |                                 |                                    |  |   |              |     |
| <b>Impact Analysis:</b><br>Organizations Affected:      BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/><br>Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/><br>Science Off <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/> |   |                                 |                                    |  |   |              |     |
| Cost:      None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/><br>(Not exceeding \$100,000)      (\$100,000 to \$500,000)      (Over \$500,000)   |   |                                 |                                    |  |   |              |     |
| Schedule:      None <input type="checkbox"/> Other _____<br>Additional LOC _____ Man-Months _____<br>Materials _____   |   |                                 |                                    |  |   |              |     |
| Originator <u>George Mellis</u> _____<br>Signature _____ Date _____  |   |                                 |                                    |  |   |              |     |
| Office <u>SMO</u> Office Manager _____<br>Signature _____ Date _____   |   |                                 |                                    |  |   |              |     |
| <b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/><br>Comments:<br><br>CCB Chairperson _____<br>Signature _____ Date _____   |   |                                 |                                    |  |   |              |     |

