CCR 9			Date 2/10/97	Rev Request Type CCR			
Priority R	Routine	Urgent X	Emergency	Affected Release	В	Change Class II	
Title (description) Release B.0 COTS SW Install request							
Documents A None	ffected			Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference			
RTM Start N Change Base				None			
Problem Additional SW is needed by development, to be installed on a number of development machines All version are defined in the B0 Baseline Table.							
Proposed Solution Please install the following:							
RELBHPCS ClearCase Cl Fortran 77 DEC Client	CLE9I	ase Client n 77	Cheyenne ClearCase Client DCE Client OODCE libs	Cherokee ClearCase Clie DCE Client OODCE libs	ent Acc Syb	Oriole Accugraph PNM Sybase Replica Server Tivoli Adm.	
OODCE (libs emacs roguewave C++ Compile	S) <u>Vulca</u> ClearC	,	roguewave libs C++ compiler C compiler	roguewave libs Tivoli Couri		oli Courier oli Ent. Mgt. Console	
C Compiler RELBSGI CaseVision Debu			CaseVision Debugger (CVD)				
Impact Analy							
Organizations Aff	fected:	воо 🔲	Contracts	ECS Chief	FOS	M&O	
Procurement Science Off		QO 🔲	Rel. Dev X Subcontrct	Rel. A Sys. Eng	Rel. C Sys Verf Acpt	SCDO Arch.	
Cost: None X Small Medium Large (Not exceeding \$100,000)(\$100,000 to \$500,000)(Over \$500,000)						0,000)	
Schedule: None			Other				
Additional LOC				Man-Month	ıs	_	
Materials							
Originator C. Van Steenberg, Const. Ofc.							
		_	Signature			Date	
Office Dev. F	Rel. Office	e Manager _	Cignotives			D-1-	
Diamental	^		Signature			Date	
Disposition	Approv	ed	Approved w/Comm	nent Forwa	ard	Disapproved	
	CCB Ch	airperson	Signature			Date	

CM01OC96 ECS