

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-0172	Logged Date 2/12/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class II
Title (description) Request for Hardware Allocation to System Verification.			
Documents Affected		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem System Verification DryRun of the B0 Infrastructure Build will require two HP J210s-- "msse5hp.hitc.com" and "csse4hp.hitc.com"			
Proposed Solution Use the "csse4hp.hitc.com" and "msse5hp.hitc.com". Note: for COTS SW configuration information, please see attached document.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> Schedule: None <input type="checkbox"/> Other ASAP, prior to March 1st. Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Alfred Ouyang</u> _____ <div style="text-align: right;">Signature _____ Date _____</div>			
Office <u>SMO</u> Office Manager <u>Tan Aslam</u> <u>2/12/97</u> <div style="text-align: right;">Signature _____ Date _____</div>			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: <div style="text-align: right;">CCB Chairperson _____ Signature _____ Date _____</div>			

