

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-0179	Logged Date 2/13/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class II
Title (description) Installation of Sun COTS software to support ICO development effort			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Landover was awarded a contract to design and develop mission planning software for the "ICO" project run out of HITS in Denver. The Sun development hardware, C++ compiler and database have been installed (Sun Ultra "mirfield"); however, the following software were only recently procured: Roguewave Tools.h++, DBTools.h++, Purify and Netscape. Development schedules will slip if these COTS packages are not installed in a timely manner.			
Proposed Solution Install and configure Roguewave Tools.h++, DBTools.h++, Purify and Netscape on the Sun "mirfield" (IP# 155.157.115.31). Tony Cetuk (3092B, x0421) has the software packages.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Tony J. Cetuk</u> _____ Signature _____ Date _____			
Office <u>M&O</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____			