

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-0180	Logged Date 2/13/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class II
Title (description) Installation of HP hardware and COTS to support ICO development effort			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
<b>Problem</b> Development work for the ICO project is being performed on Suns; however, the target platform for mission operations is an HP. Recently, HITS in Denver procured an HP computer for Landover to use for unit testing. In addition, Denver acquired the following software packages: SoftBench C++ compiler, RogueWave Tools.h++, DBTools.h++, Sybase OpenClient, Netscape and HP/UX OS v 10.20. Unit testing schedules will slip if the HP hardware and software are not installed in a timely manner.			
<b>Proposed Solution</b> Install and configure the HP hardware in room #2134B (Guy Swope) and connect it to the network. Install and configure SoftBench C++, Roguewave Tools.h++, DBTools.h++, Sybase OpenClient, Netscape and HP/UX OS v 10.20.  Tony Cetuk (3092B, x0421) has all the hardware and software packages..			
<b>Impact Analysis:</b> Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input checked="" type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Tony J. Cetuk</u> _____ Signature _____ Date _____			
Office <u>M&amp;O</u> Office Manager _____ Signature _____ Date _____			
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:   CCB Chairperson _____ Signature _____ Date _____			