ECS Conn	guration Chai	ige Reques	τ		ŀ	Page 1 of 1 Pages
CCR No. 9	7-0187	Logged Dat	e 2/14/9°	7 Rev. -	Request T	ype CCR
Priority	Routine	Urgent	Emergency	X Affected Relea	ase	Change Class I I
Title Reclaim Saturn						
Documents A	Affected			Source Nos (R Tech Reference		Item, GSFC CCR, etc.) or
RTM Change Start New Baseline						
Problem All of the EOS project mail is forwarded to three servers in the HAC organization. The second server has been permanently removed from service and the third cannot deliver mail to the Internet. You see the problem.						
Proposed Solution We want to reclaim saturn (capital sparc 10 on the computer floor) and set it up as a backup mail server on the GFSC subnet. This machine will be completely dedicated to mail delivery and not allow logins from anyone but HTSC admins.						
Impact Analysis:						
Organization	s Affected:	ВОО	Contrac	ts ESO	FOS [M&O x
QA [Rel. A	Rel. B	Rel. IR	MRS MRS	SMO	Subconts
A.1	Other					
Cost:		None		nall eeding \$100,000) (\$	Medium 100,000 to \$500,000	Large (Over \$500,000)
Schedule	e: Immediately	None	Ot	her		
Additiona	I LOC			Man-Mo	onths	
Materials						
Originator Glenn R Johnson						
			Signature			Date
Office	Office	Manager	Signature			Date
Disposition	Approv		approved w/Co	omment F	orward	Disapproved
Comments:	FF.30			ш .	· <u> </u>	
	CCB Cha	airperson				

CM01JU96 **ECS**

Date

Signature