

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-0216	Logged Date 2/21/97	Rev. _	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release B		Change Class I I
Title (description) Upgrade COTS software on et3ws1 and et3ws2 to conform to B.0 COTS			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Science Data Engineering is porting Release Critical Iteration Build 2 to a testbed system to enable generation, test, and validation of Earth Science Data Types and associated Metadata Configuration Files. The target systems are currently running pre-Release B.0 versions of requisite COTS software.			
Proposed Solution Upgrade software to the following configuration. Ron Best will perform the work. et3ws1 and et3ws2: Solaris 2.5 O.S. with SPARCompiler C++ 4.4; Sybase 11 and SQS OODCE and DCE client 1.03 or 1.1; Autosys Client 3.3 httpd; RogueWave Tools.h++ 7.0.3 and RogueWave DBTools.h++ 2.0			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Procurement <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Science Off <input checked="" type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input type="checkbox"/> Small <input checked="" type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Cheryl Croft</u> _____ Signature _____ Date _____			
Office <u>Science D. E.</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: <div style="text-align: right;"> CCB Chairperson _____ Signature _____ Date _____ </div>			