

# ECS Configuration Change Request

Page 1 of 2 Pages

<b>CCR No.</b> 97-0314	<b>Logged Date</b> 3/12/97	<b>Rev.</b> -	<b>Request Type</b> CCR
<b>Priority</b> Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	<b>Affected Release</b> B		<b>Change Class</b> II
<b>Title (description)</b> Request for Release B.0 Infrastructure Build Sybase databases configured in "Micro-DAAC".			
<b>Documents Affected</b>		<b>Source Nos (RID, NCR, etc.) or Tech Reference</b>	
<b>RTM Change</b> <input type="checkbox"/> <b>Start New Baseline</b> <input type="checkbox"/>			
<b>Problem</b> System Verification DryRun of the B.0 Infrastructure Build requires Sybase databases configured within the EDF "Micro-DAAC".			
<b>Proposed Solution</b> Request subsystem databases be configured on the test hosts using attached "Release B0 Infrastructure Build Database Information" on Page 2 of this CCR. HTSC support is required for the Sybase databases' configurations (i.e., databases' optimization, and DBA and password assignments). Due date for this CCR is 13 Mar 97.			
<b>Impact Analysis:</b> Organizations Affected:      BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input checked="" type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input checked="" type="checkbox"/> Subconts <input type="checkbox"/> Other _____ Cost:      None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000)      (\$100,000 to \$500,000)      (Over \$500,000) Schedule:      None <input type="checkbox"/> Other _____ Additional LOC _____      Man-Months _____ Materials _____			
<b>Originator</b> <u>Paul Davenport</u> _____ <div style="text-align: right; margin-right: 100px;">Signature</div> <div style="text-align: right;">Date</div>			
<b>Office</b> <u>SCDO</u> <b>Office Manager</b> <u>Chip Schwartz</u> <u>Construction</u> <u>3/10/97</u> <div style="text-align: right; margin-right: 100px;">Signature</div> <div style="text-align: right;">Date</div>			
<b>Disposition</b> Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
<b>Comments:</b>          <div style="text-align: right; margin-right: 100px;">CCB Chairperson</div> <div style="text-align: right; margin-right: 100px;">Signature</div> <div style="text-align: right;">Date</div>			

