

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	97-0318	Logged Date	3-12-97	Rev.	-	Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class II	
Title (description) Installation of Sybase S-Designer Tool							
Documents Affected: None				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem Pre-Release B testbed need to generate "as built" documentation for Sybase dB. The documentation will include, for example, automatic generation of ER diagrams, list of tables for each dB, and description of data elements.							
Proposed Solution Install Sybase S-designer on David Marquette's PC in room number 2073A							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input checked="" type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____							
Originator <u>D. Patel</u> _____ Signature _____ Date _____							
Office <u>Pre-Release B Testbed</u> Office Manager <u>P. Ambardekar</u> _____ Signature _____ Date _____							
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____							