

## ECS Configuration Change Request

Page 1 of 1 Pages

CCR No.	97-0403	Logged Date	3/27/97	Rev.	-	Request Type	CCR
Priority	Routine <input type="checkbox"/>	Urgent <input type="checkbox"/>	Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class II	
Title (description) Release B CSS / IDG Subscription Server Database Creation for Infrastructure Build.							
Documents Affected				Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference			
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>							
Problem Need to create Infrastructure Build CSS / IDG Subscription Server database to load subscription server data for testing.							
Proposed Solution HTSC should create the following database on spider by 3/27/1997: SubServer. The database size is 10 MB and the log size is 2 MB. The dbo name should be schen.							
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other Critical that this be done in preparation for May demo. Additional LOC _____ Man-Months _____ Materials _____							
Originator <u>Royal White</u> _____ Signature _____ Date _____							
Office <u>Release B</u> Office Manager _____ Signature _____ Date _____							
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments:  CCB Chairperson _____ Signature _____ Date _____							