

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-0406	Logged Date 3/27/96	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release B0 Change Class II		
Title (description) Installation of the IQ Software's IQ software product onto a Release B0 Development Sun platform running Solaris 2.5.1.			
Documents Affected		Source Nos (RID, NCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem DD & M has been notified that CCR 97-0365 directs a new OS to be installed on sdps2 and moved for testing by RTM. Sdps2 is the IQ Server (Release A). The development of Release B0 MSS MDA management reports is being conducted on sdps2. We need a Release B0 development Sun platform to be designated as the IQ Server and IQ Software Corporation's IQ product installed on that platform. We request emergency approval for installation of the software on a single Sun platform with at least 60 MB disk storage. Delaware has been identified as a B0 platform by Mark Carter. Solaris 2.5.1 is required to be compatible with B0 baseline.			
Proposed Solution Linwood Moses will install the IQ software and the Release B0 development directories on the Sun platform delaware this weekend to minimize critical schedule slippage. Linwood needs root access, sudo privilege to this platform or the availability of the HTSC person that is on-call Saturday to grant access.			
Impact Analysis: <div style="display: flex; justify-content: space-between;"> <div> Organizations Affected: QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input checked="" type="checkbox"/> Rel. IR1 <input type="checkbox"/> </div> <div> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> </div> </div> <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> <small>(Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)</small> </div> <div> Schedule: None <input type="checkbox"/> Other Critical that this be done for Iteration 8 support </div> </div> <div style="display: flex; justify-content: space-between; margin-top: 5px;"> <div> Additional LOC _____ Materials _____ </div> <div> Man-Months _____ </div> </div>			
Originator Bobby W. Gill _____ <div style="text-align: right; margin-right: 100px;">Signature</div>		03-27-1997 <div style="text-align: right;">Date</div>	
Office DD&M Office Manager Judith A Feldman 1997 <div style="text-align: right; margin-right: 100px;">Signature</div>		03-27- <div style="text-align: right;">Date</div>	
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/>			
Comments: <div style="display: flex; justify-content: space-between; margin-top: 20px;"> <div> CCB Chairperson _____ <div style="text-align: right; margin-right: 100px;">Signature</div> </div> <div> _____ <div style="text-align: right;">Date</div> </div> </div>			

