

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-0478	Logged Date 4/3/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class II
Title (description) Upgrade FOS HP 'eagle' to HPUX 10.10			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem The FOS baseline for HPUX is 10.10, however 'eagle' is only at 9.05.			
Proposed Solution Upgrade 'eagle' to the FOS baseline of HPUX 10.10. Also reinstall the following to the FOS baseline: Motif 1.2.2, Clearcase 2.1 and patches, ARS Remedy 2.13, Tivoli 3.1, and HP Open View (latest version).			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other ASAP Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Douglas M. Smith</u> _____ Signature _____ Date _____			
Office <u>FOS</u> Office Manager _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____			