

ECS Configuration Change Request

Page 1 of 1 Pages

CCR No. 97-0482	Logged Date 4/3/97	Rev. -	Request Type CCR
Priority Routine <input type="checkbox"/> Urgent <input type="checkbox"/> Emergency <input checked="" type="checkbox"/>	Affected Release		Change Class I I
Title (description) Set up 4 SPARC 20's from the EOC for FOS development			
Documents Affected		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem FOS has replaced 4 SPARC 20's at the EOC with Ultras in order to use the SPARC 20's as development resources at the EDF. Two of these SPARC 20's are here and the other two will be here by Monday (4/7). These machines need to be connected to the network. Also, FOS has experienced a need to have an NIS slave server set up on the 100 subnet.			
Proposed Solution Replace the FOS SPARC 10 'simba', in 2135E, with one of the new SPARC 20's and set up 'simba' as an NIS slave server in 1105 on the 100 subnet. Connect the new machine to the "100" subnet as 'pepe'. Move rmoore's home directory from 'tacoma' to 'pepe'. Put two SPARC 20's into room 2137 named 'pooh' and 'piglet', and FOS will install Sybase SQL Server on 'pooh', and Sybase Open Client on 'piglet'. Set up the fourth SPARC 20 as a FOS X-Term Server named 'kanga' on the "100" subnet.			
Impact Analysis: Organizations Affected: BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ESO <input type="checkbox"/> FOS <input checked="" type="checkbox"/> M&O <input type="checkbox"/> QA <input type="checkbox"/> Rel. A <input type="checkbox"/> Rel. B <input type="checkbox"/> Rel. IR1 <input type="checkbox"/> MRS <input type="checkbox"/> SMO <input type="checkbox"/> Subconts <input type="checkbox"/> A.1 <input type="checkbox"/> Other _____ Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000) Schedule: None <input type="checkbox"/> Other ASAP Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>Douglas M. Smith</u> _____ <div style="text-align: right; margin-right: 100px;">Signature</div> <div style="text-align: right;">Date</div> Office <u>FOS</u> Office Manager _____ <div style="text-align: right; margin-right: 100px;">Signature</div> <div style="text-align: right;">Date</div>			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: <div style="text-align: right; margin-right: 100px;">CCB Chairperson _____</div> <div style="text-align: right;">Signature _____</div> <div style="text-align: right;">Date _____</div>			