ECS Configuration Change Request			Page 1 of 1 Pages
CCR No. 97-0705	Logged Date 5/2/97	Rev Rec	uest Type CCR
Priority Routine X	Jrgent ☐ Emergency ☐	Affected Release	Change Class
Title (description) Deallocate Hardware from Release A			
Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or			
None		Tech Reference None	
RTM Change Start New Baseline			
Problem Release A (Pre Release B Testbed) will be transitioning into M&O. Therefore they do not require the same level of development resources. So far the machines Ariel, Yakko, and Tajmahal have been identified as excess resources.			
Proposed Solution Deallocate Ariel, Yakko, and Tajmahal from Release A and reallocate to other ECS needs. Remove Tajmahal from 2024.			
Impact Analysis:			
Organizations Affected:	BOO Contracts	ESO	FOS M&O
QA Rel. A X	Rel. B Rel. IR1	MRS S	SMO Subconts
A.1 Other			
Cost:	None X Small (Not exceeding	Medium \$100,000) (\$100,000 to \$	
Schedule:	None X Other		
Additional LOC		Man-Months	
Materials			
Originator Rick Hatfield			
	Signature		Date
Office Rel A Office	e Manager <u>Karl Leatham</u> Signature		Date
Disposition Approve	ed Approved w/Comm	ent Forward	Disapproved
Comments:			
CCB Cha	airperson		

CM01JU96 ECS

Date

Signature