

ECS Configuration Change Request

Page 1 of 2 Pages

CCR No. 97-0825	Logged Date 5/20/97	Rev.	Request Type
Priority Routine <input type="checkbox"/> Urgent <input checked="" type="checkbox"/> Emergency <input type="checkbox"/>	Affected Release		Change Class
Title Allocation of Release B SMC IGS Servers			
Documents Affected VCATS, B.O SMC Baseline		Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or Tech Reference ESDIS CCR 505-41-32-004	
RTM Change <input type="checkbox"/> Start New Baseline <input type="checkbox"/>			
Problem Equipment needed to support NOAA and IGS data ingest into ECS.			
Proposed Solution Configure the following and allocate to Release B.O SMC: EIN 00000680 currently configured with RAM 128 MB, 2x1.05 GB internal, 1x2.1 GB external (EIN 00000789), and dual FDDI. Load 00000680 with scripts to be provided by IDG (Rajesh Dharia) via CM, HP OpenView, and FTP. EIN 00001288 currently configured with RAM 64 MB, 2x1.05 GB internal, 1x4.2 GB external (EIN 00004351), and single FDDI. Replace EIN 00004351 with EIN 1544 1x2.1 GB external and allocate EIN 0004351 to spares. Replace single FDDI with EIN 00002441. Load 00001288 with scripts to be provided by IDG (Rajesh Dharia) via CM, HP OpenView, and FTP. Allocate Multipack EIN 00004693 to this configuration, remove any existing disks, and configure with 2x9GB disks from spares. Disk and network configuration to be provided by Hardware and Network Engineering.			
Impact Analysis: Organizations Affected: Procurement <input type="checkbox"/> BOO <input type="checkbox"/> Contracts <input type="checkbox"/> ECS Chief Eng <input type="checkbox"/> FOS <input type="checkbox"/> M&O <input type="checkbox"/> Science Off <input type="checkbox"/> QO <input type="checkbox"/> Rel. Dev <input checked="" type="checkbox"/> Rel. A <input type="checkbox"/> Rel. C <input type="checkbox"/> SCDO Arch. <input type="checkbox"/> Security <input type="checkbox"/> Subcontract <input type="checkbox"/> Sys. Eng <input checked="" type="checkbox"/> Sys Verf Acpt <input type="checkbox"/>			
Cost: None <input checked="" type="checkbox"/> Small <input type="checkbox"/> Medium <input type="checkbox"/> Large <input type="checkbox"/> (Not exceeding \$100,000) (\$100,000 to \$500,000) (Over \$500,000)			
Schedule: None <input type="checkbox"/> Other _____ Additional LOC _____ Man-Months _____ Materials _____			
Originator <u>M. Alabastro</u> _____ Signature _____ Date _____ Office SMO/ HW _____ Office Manager _____ <u>Eng.</u> _____ Signature _____ Date _____			
Disposition Approved <input type="checkbox"/> Approved w/Comment <input type="checkbox"/> Forward <input type="checkbox"/> Disapproved <input type="checkbox"/> Comments: CCB Chairperson _____ Signature _____ Date _____			